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1. Purpose  
This document establishes the Department of Housing and Urban Development’s (HUD) policy for the 
management of information technology (IT) through the Information Technology Management (ITM) 
Framework (Figure 1).  The ITM Framework integrates a variety of related IT management methods, 
mandates, and practices into a full investment management life cycle approach.  The essential 
components of the ITM Framework are defined through a suite of supporting policies, processes, 
standards, guidelines, and roles and responsibilities.  The framework and its components will be 
continuously updated to reflect changes in IT management disciplines and lessons learned from their 
use by HUD organizations.1   
 
The ITM Framework documentation describes the mechanisms through which HUD’s IT portfolio, 
investments, and projects are made, and through which the investments and projects are executed, 
managed, and measured.  As such, the ITM Framework represents an integrated management process 
for the planning, selection, control, and management of HUD’s IT portfolio and is focused on achieving 
desired outcomes in support of HUD’s mission, goals, and strategic objectives. 

This is the first issuance of this policy.  It overrides any conflicting policies that were published prior to 
its issuance.  

2. Background 
The Federal government has been evolving the management of IT capital assets in its agencies.  The 
ultimate goal of this evolution, which can be seen in the continuing stream of congressional mandates 
and executive orders concerning IT management, is to provide more efficient and effective IT support to 
agency missions.  (A list of applicable Federal mandates is provided in Appendix A.) The HUD ITM 
Framework integrates these Federal mandates and directives into a seamless management system that 
is focused on providing transparency, accountability, and responsibility throughout the entire IT 
investment life cycle.   

ITM Framework Indicators of Success 
The ITM Framework will be successful when HUD, by managing its IT assets within the framework, is 
able to: 

1. Demonstrate and document clear alignment of the IT portfolio with HUD’s mission and business 
objectives as set forth in the HUD Strategic Plan and with the strategic and tactical goals 
specified in the IT Strategic Plan 

2. Ensure sufficient and appropriate business planning and management of the HUD IT portfolio to 
guarantee transparency, accountability, and coordination of IT portfolio management activities, 
from IT strategic planning through operations and maintenance, and eventually through final 
disposition of HUD IT capital assets 

3. Ensure effective portfolio analysis and IT planning 

4. Select IT investments that support migration of business services to the target corporate 
enterprise architecture (EA) 

                                                            
1 The ITM Framework materials are posted on HUD’s intranet at this URL: 

http://hudatwork.hud.gov/po/i/itm/index.cfm. 
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5. Implement a decision‐making process, in accordance with governance policies, that 
appropriately balances investment benefits, costs, risks, and business priorities 

6. Monitor IT project performance by measuring actual achievement of cost, schedule, and 
performance milestones against approved performance measurement baselines and by 
measuring the return on investment over the full Project Planning and Management (PPM) Life 
Cycle 

7. Support timely and effective monitoring and reporting of initiatives’ performance to established 
management and governance structures 

Performance measures will be crafted for these indicators so that HUD management can demonstrate 
the benefits of the ITM Framework. 

3. Scope 
This policy applies to all HUD employees and contractors who use and work with HUD’s IT portfolio, 
investments, and projects. 

4. Policy 
This policy mandates the use of the ITM Framework as the foundation for the overall management of IT 
investments at HUD.  The elements of the ITM Framework are based on Office of Management and 
Budget (OMB) and Government Accountability Office (GAO) guidance and best practices.  This policy 
requires that: 

1. All HUD activities that involve planning, acquisition, management, and use of IT capital assets be 
conducted in accordance with the ITM Framework 

2. All HUD IT stakeholders manage their IT assets in accordance with the ITM Framework 

5. Overview of the HUD IT Management Framework 
The ITM Framework is based on the “Architect, Invest, Implement” approach endorsed by OMB for 
effective management of IT resources (Figure 1).  The ITM Framework addresses the organizational 
structures, processes, roles and responsibilities, and guidelines for HUD’s adherence to Federal IT 
management laws and directives and for the effective management of the IT capital investments in 
HUD’s IT portfolio.  All HUD IT investments follow the ITM Framework. 

The HUD ITM Framework employs a three‐level view of HUD IT management responsibilities: 
 

 Portfolio Level. HUD’s IT portfolio comprises all IT investments, both existing and in 
development.  The HUD portfolio is the enterprise‐wide view of the history and future of HUD IT 
investments.  Key ITM activities at this level are environmental scanning for new industry and 
Federal government developments, continuous technical and program‐focused portfolio 
analysis, the development of transition strategies to move HUD from the current state to the 
target state, and the compilation and submission of the HUD IT budget. 

 Investment Level. IT investments are groups of activities that focus on achieving an interrelated 
set of organizational goals and objectives in support of HUD’s mission and in accordance with 
the direction set by HUD’s target architecture.  Key activities at this level include: 
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 Identification, sponsorship, preparation, planning, and selection of IT investments within the 
context of the HUD transition strategy 

 Development of investment business cases 

 Updating and maintenance of IT investment documentation 

 Monitoring of investment performance over the investment life cycle 

 Project Level. Projects are temporary endeavors that make up investments.  Projects cover a 
range of project types, including new development, operations and maintenance, service 
delivery, and organizational strengthening.  Projects are managed according to the HUD PPM life 
cycle. 

Figure 1 ‐ IT Management Framework 
 

ITM provides the framework for the integration of 10 key management components as depicted in the 
Figure 2 ‐ Components of HUD’s IT Management Framework. 
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Figure 2 ‐ Components of HUD’s IT Management Framework 

Each of these components may have a complement of policy, procedures, standards, and guidelines to 
assist HUD managers and employees in the effective management of HUD’s IT portfolio. 

IT Governance 
Governance encompasses the structures, policies, procedures, standards, and guidelines that guide IT 
management decision making within the Department.  Governance includes the roles and 
responsibilities of various HUD IT governance boards, including the Executive Information Board (EIB), 
the Technical Review Council (TRC), and the Investment Review Council (IRC). 

IT Strategic Planning 
The IT strategic planning process supports the HUD enterprise strategic planning process.  The IT 
Strategic Plan that results from the process provides a description of IT goals, objectives, initiatives, and 
influences.  The IT Strategic Plan describes the strategy for assuring the agency IT vision and goals are 
supported and that IT decisions are consistent with agency planning, budget, procurement, financial 
management, human resources management, and program decisions.  OCIO updates the IT Strategic 
Plan annually. 

Enterprise Architecture 
EA is required by Clinger‐Cohen Act of 1996 as a tool to strategically approach planning and managing IT 
investments.  It consolidates HUD’s architecture efforts by establishing overarching architectural 
guidance.  All HUD IT investments must be consistent with the HUD EA. 

IT Capital Management 
The IT capital management component of the ITM Framework incorporates traditional IT capital 
planning and investment control aspects into an encompassing structure of processes, decisions, 
information flows, and controls that contribute fiscal transparency and accountability to the 
management of HUD’s IT resources.  Through IT capital management, all IT investments are to be 
included in the annual IT budget request, whether the investments are for new initiatives, for projects or 
systems in development, or for incremental increases for operational projects or systems. 
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Acquisition Management 
In accordance with the Federal Acquisition Regulation, acquisition planning and management is a critical 
element for IT investments.  OMB Circular A‐11, Section 300 requires appropriate earned value 
management (EVM) clauses in all applicable solicitations and contracts.  The Services Acquisition Reform 
Act also requires the Chief Acquisition Officer to ensure IT investments are in compliance with all 
acquisition laws and regulations in planning acquisitions.  Through the ITM Framework, acquisition 
management is integrated with the IT capital management and performance management components. 

Project Planning and Management (PPM) 
PPM processes and guidelines identify the appropriate activities and deliverables throughout the Life 
Cycle of a project.  Movement from one PPM phase to another is authorized through evidence‐based 
control reviews of progress against the project baseline conducted by the appropriate level governance 
board (Executive Investment Board (EIB), Customer Care Committee (CCC), and Technical Review Sub‐
Committee (TRC).  The outcome of these reviews is submitted to the CIO and Investment Review Sub‐
Committee (IRC) for use in investment selection, control, and evaluation decisions. 

Privacy Management 
The Privacy Act of 1974 established controls over what personal information is collected by the Federal 
Government and how it is used. The Act mandates that the Government informs citizens why 
information is being collected, how it is going to be used, and assures that information is accurate, 
relevant, complete and up‐to‐date before disclosing it to others. IT investments must demonstrate that 
they comply with the Privacy Act and that privacy controls are incorporated into the PPM Life Cycle. 
HUD employees and contractors shall ensure that personal information contained in system of records 
shall be protected so that the security and confidentially of the information shall be preserved.   

IT Risk Management 
Risk management addresses the policies, processes, standards, and guidance that help HUD IT 
stakeholders identify, assess, and prioritize risks throughout the IT portfolio.  Risk management also 
includes the coordinated and economical application of resources to minimize, monitor, and control the 
probability and/or impact of unfortunate events or to maximize the realization of opportunities.  Risks 
can come from uncertainty in a wide range of areas including, but not limited to: funding, rapidly 
evolving technology, resource availability, and management commitment.  

Security Management 
The Federal Information Security Management Act of 2002 (FISMA) requires agencies to integrate 
security into the capital planning and EA processes, to have a security program to conduct annual self‐
assessments and audits of the program and its implementation.  IT investments must demonstrate that 
costs of appropriate IT security controls are incorporated into the PPM Life Cycle planning of the overall 
system.  IT security is one of the review criteria for IT investments.  

IT Performance Management 
Performance management comprises the policies, procedures, standards, and guidelines that govern 
the performance measurement of HUD IT investments throughout their life cycles.  In the ITM 
Framework process, IT investments must demonstrate how they are aligned to HUD’s strategic business 
goals and how they support the long‐term and annual performance plan goals.  Through the 
performance management component, project performance relative to budget, schedule, and scope is 
monitored and the value received from IT investments is measured. 
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6. Responsibilities  
The Office of the Chief Information Officer shall: 

 Maintain, update, and continuously improve the HUD ITM Framework and the policies, 
procedures, standards, and guidelines required for effective IT management based on HUD and 
other Federal experiences and the best practices of the IT industry 

 Provide IT stakeholders with the training, implementation aids, and other support required to 
enable them to use the ITM Framework effectively 

 Prepare an annual environmental scanning report and conduct an annual portfolio analysis to 
inform the planning for and selection of IT investment 

Executive IT Investment Owners shall:   

 Align IT Investments with HUD strategic and annual performance plans 

 Structure IT investments to advance the target state of the HUD IT architecture to the maximum 
extent possible 

 Adhere to HUD’s security and privacy standards and policies 

 Include costs to ensure that the security and privacy of the information is being actively and 
attentively managed 

 Structure IT projects and related contracted support requests into segments with narrow scope 
and brief duration (six–nine months) 

 Use the PPM Life Cycle to plan and execute projects 

 Provide risk management plans that anticipate risks to the program and lay out potential 
mitigation responses 

 Establish quantitative and qualitative estimates of the business value that will be realized from 
the investment and all supporting projects 

 Measure and report progress against the quantitative and qualitative estimates of the business 
value at defined intervals for investments and projects 

7. Effective Date/Implementation 
This policy is effective immediately upon date of approval. 

This policy will not be implemented in any recognized bargaining unit until the union has been provided 
notice of the proposed changes and given an opportunity to fully exercise its representational rights. 
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8. Approved 
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Appendix A: 
Directive Summary

Chief Financial Officer (CFO) 

Act of 1990

Provides overview of the role of the Chief Financial Officer specific to developing and maintaining integrated accounting 

and financial management systems; directing, managing, and providing policy guidance and oversight of all agency 

financial management personnel, activities, and operations; approving and managing financial management systems 

design and enhancement projects; developing budgets for financial management operations and improvements; 

implementing agency asset management systems, including systems for cash management, credit management, debt 

collection, and property and inventory management and control; and monitoring the financial execution of the agency 

budget in relation to actual expenditures.

Clinger Cohen Act

The Clinger Cohen Act requires agencies to align IT resource planning to support their strategic missions; to implement a 

capital planning and investment control process that links to budget formulation and execution; and rethinking and 

restructuring the way they do their work before investing in information systems.  ec 5125 (b) The Chief Information 

Officer of an executive agency shall be responsible for  …(2) developing, maintaining and facilitating the implementation 

of a sound and integrated information technology architecture for the executive agency; and (3) promoting the effective 

and efficient design and operation of all major information resources management processes for the executive agency, 

including improvements to work processes of the executive agency.

Computer Fraud and Abuse Act 

of 1986 (PL 99‐474) This Public Law also codified in 18 US Code 1030 addresses fradulent and related activities in connection with computers.

Computer Matching and 

Privacy Protection Act of 1988

This Act amended the Privacy Act by describing the manner in which computer matching involving Federal agencies could 

be performed and by adding certain protections for individuals applying for and receiving Federal benefits.

Contingency Planning Guide 

for Information Technology 

Systems, NIST SP 800‐34

Addresses specific contingency plans for seven IT platforms and provides strategies and techniques common to all 

systems. The document also defines the following seven‐step contingency process that an agency may apply to develop 

and maintain a viable contingency planning program for their IT systems. These seven progressive steps are designed to be 

integrated into each stage of the system development life cycle (SLDC).

E‐Government Act of 2002, as 

amended

Codifies the Presidents Management Agenda to expand EGovernment initiatives, sets new management, human resource 

management, program decisions.  Codifies the Chief Information Officer Council.

Electronic Communications 

Privacy Act of 1986, (PL 99‐58)

Provides a definition of electronic communications and prohibits unlawful access and disclosure to electronic 

communications. 

Federal Acquisition 

Streamlining Act of 1994 

(FASA)

The comprehensive acquisition reform legislation streamlines the federal government's $200 billion‐a‐year acquisition 

system and dramatically changes the way the government performs its contracting functions. A key provision in FASA is 

the strongly stated preference for buying commercial "off‐the‐shelf' items, rather than purchasing through the detailed 

bidding process for government‐unique items.

Federal Financial Management 

Improvement Act (FFMIA) of 

1996

Provides consistency of accounting by agencies from one fiscal year to the next and establishes uniform accounting 

standards throughout the Federal Government.

Federal Information Security 

Act (FISMA) of 2002

FISMA requires each federal agency to develop, document, and implement an agency‐wide program to provide 

information security for the information and information systems that support the operations and assets of the agency, 

including those provided or managed by another agency, contractor, or other source.  Reporting requirements 

supplemented by annual OMB Memoranda.

Federal Managers Financial 

Integrity Act, (PL 97‐255)

Requires ongoing evaluations and reports of the adequacy of the systems of internal accounting and administrative control 

of each executive agency.

Federal Records Act of 1950 (as 

amended) The Act establishes the framework for records management programs within Federal agencies.

Freedom of Information Act, 

(PL 93‐502)

This act allows for full or partial disclosure of previously unreleased information and documents controlled by the United 

States Government.

Government Funding 

Transparency Act of 2008

S.2590 Sec 2 (b) …the Office of Management and Budget shall,…ensure the existence and operation of a single searchable 

website accessible by the public at no cost to access, that includes for each Federal award‐ (A) the name of the entity 

receiving the award; (B) the amount of the award; (C) information on the award including transaction type, funding 

agency, the North American Industry Classification System code or Catalog of Federal Domestic Assistance number (where 

applicable), program source and an award title descriptive of the purpose of each funding action; (D) the location of the 

entity receiving the award, and the primary location of performance of the award, including the city, State, congressional 

district, and county; (E) a unique identifier of the entity receiving the award and of the parent entity of the recipient, 

should the entity be owned by another entity; and (F) any other relevant information specified by the Office of 

Management and Budget.

Government Paperwork 

Elimination Act of 1998  The Act develops procedures for the use and acceptance of electronic signatures by executive agencies.

Government Performance and 

Results Act of 1993

Chapter 3 of title 5, United States Code, Section 306 (a) …the head of each agency shall submit to the Director of the Office 

of Management and Budget and to the Congress a strategic plan for program activities.  Such plan shall contain‐(1) a 

comprehensive mission statement covering the major functions and operations of the agency; (2) general goals and 

objectives, including outcome‐related goals and objectives, for the major functions and operations of the agency; (3) a 

description of how the goals and objectives are to be achieved, including a description of the operational processes, skills 

and technology, and the human capital, information and other resources required to meet those goals and objectives.

EXTERNAL AUTHORITIES
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OMB Circular A‐11

Provides overview of the budget process and detailed instruction on Exhibit 53 (Part 2) & Exhibit 300 (Part 7).  Mandates 

that all major IT investments must align with the Federal Enterprise Architecture (FEA).  Directs agencies to use the FEA 

Performance Reference Model. Part 7 also contains the Capital Programming Guide. 

OMB Circular A‐76, 

Performance of 

Commercial Activities

Requires that activities performed by the Federal government that are identified as commercial in nature will be subject 

to competition.

OMB Circular A‐94, Guidelines 

and Discount Rates for Benefit‐

Cost Analysis of Federal 

Programs

Provides general guidance for conducting benefit‐cost and cost effectiveness analyses and specific guidance on the 

discount rates to be used in evaluating Federal programs whose benefits and costs are distributed over time. Discount 

rates supplemented by annual OMB Memoranda.

OMB Circular A‐109, Major 

Systems Acquisitions

Establishes policies for acquiring major systems. Major systems are defined as those programs that are critical to fulfilling 

an Agency mission, entail the allocation of relatively large resources, and warrant special management attention.

OMB Circular A‐123

Mandates that each agency will design management structures that ensure accountability for results and cost 

effectiveness.  Supplemented by OMB Memoranda.

OMB Circular A‐127, Financial 

Management Systems

Prescribes policies and standards for executive departments and agencies to follow in developing, operating, evaluating, 

and reporting on financial management systems.

OMB Circular No. A‐130

Mandates that agencies must plan in an integrated manner for managing information throughout its life cycle.  Further 

mandates that agencies integrate planning for information systems with plans for resource allocation and use, including 

budgeting, acquisition and the use of information technology.  Directs agencies to establish a capital planning and 

investment control process that links mission needs, information and information technology in an effective and efficient 

manner.  The process will guide both strategic and operational IRM, IT planning, and the Enterprise Architecture by 

integrating the agency's IRM plans, strategic and performance plans.  The capital planning and investment control process 

includes all stages of capital programming, including planning, budgeting, procurement, management and assessment.

OMB Memorandum M‐97‐02, 

Funding Information Systems 

Investments Establishes the decision criteria with respect to the evaluation of major information system investments.

OMB Memorandum M‐00‐07, 

Incorporating and Funding 

Security in Information 

Systems Investments

Reminds agencies of OMB’s principles for incorporating and funding security as part of agency information technology 

systems and architectures and of the decision criteria that will be used to evaluate security for information systems 

investments.

OMB Memorandum, M‐03‐22, 

OMB Guidance for 

Implementing the Privacy 

Provisions of the E‐

Government Act of 2002 Provides guidance on implementing the privacy provisions of the E‐Government Act of 2002.

OMB Memorandum M‐04‐19, 

Information Technology (IT) 

Project Management (PM) 

Qualification Guidance

Identifies IT investment systems requiring qualified Project Managers and requirements for certification of Project 

Managers.

OMB Memorandum, M‐05‐23, 

Improving Information 

Technology (IT) Project 

Planning and Execution

Identifies steps agencies must take for all new major IT investments, on‐going major IT developmental investments, and 

high‐risk IT investments to better ensure improved execution and performance as well as to promote more effective 

oversight.

OMB Memorandum, M‐10‐23, 

Guidance for Agency Use of 

Third‐Party Websites and 

Applications

Provides guidance on an agency's use of third‐party web sites and applications.

OMB Memorandum, M‐10‐27, 

IT Investment Baseline 

Management Policy

Provides policy direction regarding development of agency IT investment1 baseline management policies and defines a 

common structure for IT investment baseline management policy with the goal of improving transparency, performance 

management, and effective investment oversight.

OMB Memorandum, M‐11‐15, 

Guidance on Implementing the 

Plain Writing Act of 2010

The Plain Writing Act of 2010 (the Act) (Public Law 111‐274), which the President signed into law on October 13, 2010, calls 

for writing that is clear, concise, and well‐organized.

OMB Memorandum, M‐11‐24, 

Implementing Executive Order 

13571 on Streamlining Service 

Delivery and Improving 

Customer Service

Provides guidance on improving customer service using innovative technology, improving on‐line services, and use of 

customer service plans.

EXTERNAL AUTHORITIES
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Paperwork Reduction Act (PRA)

Establishes a broad mandate for agencies to perform their information resources management activities in an efficient, 

effective and economical manner.  The PRA requires that the Director of OMB develop and implement uniform and 

consistent information resources management policies; oversee the development and promote the use of information 

management principles, standards and guidelines; evaluate agency information resources practices to determine their 

adequacy and efficiency; and determine compliance of such practices with the policies, principles, standards and 

guidelines promulgated by the Director.

Presidential Initiatives‐Federal 

Enterprise Architecture

Led by OMB, the purpose of this effort is to identify opportunities to simplify processes and unify work across the agencies 

and within the lines of business of the Federal government

Privacy Act of 1974, (PL 93‐579, 

as amended)

The Privacy Act mandates that each United States Government agency shall have in place an administrative and physical 

security system to prevent the unauthorized release of personal records.

Workforce Investment Act of 

1998, Section 508 

Requires agencies to give disabled employees and members of the public access to information that is comparable to the 

access available to others.

HUD annual appropriations 

language Annual appropriations may direct, constrain or otherwise affect IT expenditures.

GAO IT Investment 

Management Maturity 

Framework

This GAO maturity framework serves as the guide for IT investment management process improvement throughout the 

Federal government.

National Institute of Standards 

and Technology (SP 800 series 

and FIPS)

NIST issues special publications (SP) and Federal Information Processing (FIPS) standards.  SP 800 series applies to 

cybersecurity.

OMB Federal Segment 

Architecture Methodology 

(FSAM)

Led by OMB, FSAM provides guidance for developing and using segment architectures across Federal agencies. Use of the 

FSAM should result in more complete and consistent segment architecture products and will result in greater reuse of 

segment architectures by providing key information that informs downstream processes for capital planning, security (e.g. 

certification and accreditation), and the system development life cycle.

Project Management Book of 

Knowledge (PMBOK) PMBOK reflects the standards for project management.

ITIL ITIL provides the standards for service planning and delivery.

HUD Strategic Plan The strategic plan relfects HUD's strategic goals and objectives reltive to mission delivery.

HUD IT Management 

Framework Policy Policy providing overarching direction for IT management at HUD.

HUD Project Planning and 

Management Policy Policy providing for project planning and management at HUD.

HUD IT Strategic Planning 

Policy Policy providing IT strategic planning at HUD.

HUD IT Risk Management 

Policy Policy addressing IT risk management at HUD.

HUD IT Performance 

Management Policy Policy addressing IT performance management at HUD.

HUD IT Governance Policy Policy addressing governance of IT at HUD.

HUD IT Capital Management 

Policy Policy addressing IT capital management at HUD.

HUD IT Enterprise Architecture 

Policy Policy providing IT enterprise architecture at HUD.

HUD Integrated Baseline 

Review (IBR) Guide 2008 This guide details HUD's approach to completing Integrated Baseline Reviews adhering to OMB Memorandum M‐05‐23.

HUD Baseline Change Control 

Process Guide 2009

Specifies HUD's implementation of OMB Memorandum M‐10‐27, Information Technology Investment Baseline 

Management Policy

EXTERNAL AUTHORITIES

OTHER EXTERNAL GUIDANCE

HUD SPECIFIC GUIDANCE (not all inclusive)

 


